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ESTIMATE RUN 12/14/2007

ESTIMATE SUMMARY 08:52:06

CONTID: C15766         ESTIMATE NO: 0005 PROG 2005

PCN: 15766-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: US 40 to Colfax Resurfacing PERCENT TIME:

PROJECT NO: IM 0703-308                   

I-70: US 40 to Colfax Resurfacing

NAME OF ROAD: I 70

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 12/14/2007 DATE TIME STARTED 06/04/2007

14802 W. 44TH AVE. DATE LET 03/22/2007 DATE WORK BEGAN 06/04/2007

 DATE AWARDED 03/27/2007 DATE TIME STOPPED 11/09/2007

 DATE CONTRACT EXECUTED 04/02/2007 DATE ACCEPTED 11/09/2007

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/04/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,521,918.77 PARTICIPATING $ $ 62,084.58

AWARD PROJECT AMT: 2,877,507.36 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.57

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

72.89%

954,937.92

62,084.58

62,084.58

62,084.58

$

$

$

$

2,566,980.85

0.00

2,566,980.85

0.00

2,566,980.85

-43,162.61

0.00

2,523,818.24

0.00

AMOUNT DUE 2,523,818.24 62,084.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,084.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

69.0
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 300.000 0.000

SY  0.000 0.00

3.80000 0.000 0.00

202-00220  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 209,149.000 190,965.000

SY  0.000 0.00

1.14000 190,965.000 217,700.10

202-00240  
 

0015 *REMOVAL OF SIGN PANEL 15.000 15.000

EACH 0.000 0.00

30.00000 15.000 450.00

202-00821  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 800.000 800.000

LF  0.000 0.00

2.45000 800.000 1,960.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

145.00000 3.000 435.00

202-01300  
 

0030 BLADING 10.000 10.000

HOUR 0.000 0.00

125.00000 10.000 1,250.00

203-01500  
 

0035 *POTHOLING 50.000 0.000

HOUR 0.000 0.00

160.00000 0.000 0.00

203-01597  
 

0040 *EROSION LOG 500.000 0.000

LF  0.000 0.00

5.25000 0.000 0.00

208-00005  
 

0045 *STORM DRAIN INLET PROTECTION 24.000 24.000

EACH 0.000 0.00

390.00000 24.000 9,360.00

208-00050  
 

0050 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

208-00070  
 

0055 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,650.00000 1.000 3,650.00

208-00100  
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 120.000 107.000

HOUR 13.000 1,355.90

104.30000 120.000 12,516.00

208-00205  
 

0065 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

210-00810  
 

0070 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

660.00000 0.000 0.00

210-04010  
 

0075 *ADJUST GUARDRAIL 1,400.000 1,188.000

LF  0.000 0.00

2.70000 1,188.000 3,207.60

210-04200  
 

0080 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 50.000 27.000

CY  0.000 0.00

65.00000 27.000 1,755.00

304-06008  
 

0085 HOT MIX ASPHALT (PATCHING) (ASPHALT) 350.000 163.950

TON 0.000 0.00

102.50000 163.950 16,804.88

403-00720  
 

0090 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 28,265.000 23,559.530

TON 0.000 0.00

63.20000 23,559.530 1,488,962.30

403-09221  
 

0095 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 300.000 0.000

TON 0.000 0.00

57.00000 0.000 0.00

403-33841  
 

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 11,607.800 10,802.000

GAL 0.000 0.00

1.35000 10,802.000 14,582.70

411-10255  
 

0105 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,350.000 0.000

SY  0.000 0.00

5.20000 0.000 0.00

420-00101  
 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 800.000 800.000

LF  0.000 0.00

12.40000 800.000 9,920.00

606-00301  
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

2,625.00000 3.000 7,875.00

606-02005  
 

0120 CURB TYPE 6 (SECTION M) 800.000 419.000

LF  0.000 0.00

4.15000 419.000 1,738.85

609-60011  
 

0125 *DELINEATOR (TYPE I) 111.000 111.000

EACH 0.000 0.00

11.50000 111.000 1,276.50

612-00001  
 

0130 *DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00002  
 

0135 *DELINEATOR (TYPE III) 10.000 2.000

EACH 0.000 0.00

13.55000 2.000 27.10

612-00003  
 

0140 *2 INCH ELECTRICAL CONDUIT (BORED) 180.000 72.000

LF  0.000 0.00

22.95000 72.000 1,652.40

613-00206  
 

0145 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 57.000 57.000

LF  0.000 0.00

36.50000 57.000 2,080.50

613-01200  
 

0150 *PULL BOX (SPECIAL) 7.000 3.000

EACH 0.000 0.00

365.00000 3.000 1,095.00

613-07000  
 

0155 *LUMINAIRE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

613-16000  
 

0160 *SIGN PANEL (CLASS I) 18.000 18.000

SF  0.000 0.00

13.00000 18.000 234.00

614-00011  
 

0165 *SIGN PANEL (CLASS II) 289.000 289.000

SF  0.000 0.00

16.70000 289.000 4,826.30

614-00012  
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 8.000 8.000

EACH 0.000 0.00

470.00000 8.000 3,760.00

614-01583  
 

0175 *MODIFICATION OF OVERHEAD SIGN STRUCTURE 6.000 1.000

EACH 0.000 0.00

290.00000 1.000 290.00

614-10050  
 

0180 *LOOP DETECTOR WIRE 3,778.000 3,778.000

LF  0.000 0.00

3.05000 3,778.000 11,522.90

614-72875  
 

0185 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

3,750.00000 1.000 3,750.00

615-00050  
 

0190 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

7,800.00000 1.000 7,800.00

625-00000  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

118,000.00000 1.000 118,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

1,550.00000 1.000 1,550.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 299.000 299.000

GAL 0.000 0.00

88.60000 299.000 26,491.40

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,476.000 623.000

GAL 0.000 0.00

18.75000 623.000 11,681.25

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,187.000 7,721.000

SF  0.000 0.00

10.95000 7,721.000 84,544.95

627-01001  
 

0220 *FLAGGING 1,136.000 1,136.000

HOUR 0.000 0.00

18.80000 1,136.000 21,356.80

630-00000  
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 60.000 55.000

DAY 5.000 525.00

105.00000 60.000 6,300.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 100.000 58.000

DAY 2.000 1,360.00

680.00000 60.000 40,800.00

630-00012  
 

0235 *UNIFORMED TRAFFIC CONTROL COORDINATION 600.000 302.000

HOUR 0.000 0.00

73.00000 302.000 22,046.00

630-00015  
 

0240 *FLASHING BEACON (PORTABLE) 6.000 4.000

EACH 0.000 0.00

1,050.00000 4.000 4,200.00

630-80001  
 

0245 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 4.000

EACH 0.000 0.00

210.00000 4.000 840.00

630-80335  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 96.000 96.000

EACH 0.000 0.00

105.00000 96.000 10,080.00

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 99.000

EACH 0.000 0.00

105.00000 99.000 10,395.00

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 39.000 39.000

EACH 0.000 0.00

105.00000 39.000 4,095.00

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 580.000 578.000

SF  0.000 0.00

20.85000 578.000 12,051.30

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

9,385.00000 4.000 37,540.00

630-80355  
 

0275 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 6.000

EACH 0.000 0.00

1,045.00000 6.000 6,270.00

630-80358  
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRUM CHANNELIZING DEVICE 200.000 75.000

EACH 0.000 0.00

36.50000 75.000 2,737.50

630-80360  
 

0285 *TRAFFIC CONE 1,000.000 700.000

EACH 0.000 0.00

11.50000 700.000 8,050.00

630-80380  
 

0290 *MOBILE PAVEMENT MARKING ZONE 4.000 1.000

DAY 0.000 0.00

105.00000 1.000 105.00

630-80520  
 

0295 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

15,650.00000 2.000 31,300.00

630-85040  
 

0300 F/A MINOR CONTRACT REVISIONS 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 105,000.000 0.000

F A 46,838.650 46,838.65

1.00000 46,838.650 46,838.65

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT 20,000.000 6,990.270

F A 0.000 0.00

1.00000 6,990.270 6,990.27

700-70016  
 

0315 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0320 F/A ON-THE-JOB TRAINEE 640.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0325 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 47,000.000 26,046.360

F A 0.000 0.00

1.00000 26,046.360 26,046.36

700-70025  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 15766-BID    ESTIMATE RUN 12/14/2007

PROJECT: IM 0703-308                   ESTIMATE NO: 0005 08:52:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A INTERIM SURFACE REPAIR 30,000.000 14,710.650

F A 0.000 0.00

1.00000 14,710.650 14,710.65

700-70031  
 

0340 F/A PAVEMENT SUBGRADE REPAIR 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0345 F/A EROSION CONTROL 10,430.030 0.000

F A 10,430.030 10,430.03

1.00000 10,430.030 10,430.03

700-70380  
 

CAT 0200 $60,509.58 2,395,932.29CURRENT AMT 3,350,869.97 $$

CAT NO0300 BRIDGE 

0350 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 11,230.050 11,230.000

SY  0.000 0.00

4.85000 11,230.000 54,465.50

202-00246  
 

0355 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 1,321.330 1,321.330

TON 0.000 0.00

63.20000 1,321.330 83,508.06

403-09221  
 

CAT 0300 $0.00 137,973.56CURRENT AMT 137,973.80 $$

CAT NO0400 CONSTRUCTION ENGINNERING 

0360 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,500.00000 1.000 20,500.00

620-00002  
 

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00012  
 

0370 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,575.00

1,575.00000 1.000 1,575.00

620-00020  
 

CAT 0400 $1,575.00 33,075.00CURRENT AMT 33,075.00 $$

PROJECT TOTAL 62,084.58 $ 2,566,980.85CURRENT AMT 3,521,918.77 $$


